EXHIBIT 300 Ull 009-000001386

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-07-23

Agency: 009 - Department of Health and Human Services Bureau: 20 - Centers for Disease Control and
Prevention

Investment Part Code: 01
Investment Category: 00 - Agency Investments
1. Name of this Investment: CDC OID NCIRD Vaccine Tracking System (VTrckS)

2. Unique Investment Identifier (Ull): 009-000001386

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Vaccine Tracking System (VTrckS) is a critical component of the Vaccine Management
Business Improvement Project (VMBIP), an HHS initiative to improve current vaccine
management processes around public purchased vaccine at the federal, state, and local
levels. VTrckS will provide capabilities to allow the CDC to manage more than $4 billion of
vaccines associated with the Vaccines for Children (VFC) and Section 317 grantee funded
programs. VTrckS is an enterprise system used to track federally contracted vaccine orders
between manufacturers, distributor, and health care providers. VTrckS pilot implementation
began in December 2010 with four pilot sites. After go-live, pilot grantees and internal users
provided significant feedback for the need for enhancements and optimizations before further
scale up of the system. These optimizations will be released to the pilot grantees in Feb 2012.
Further rollout to the non-pilot grantees will begin in April 2012 with rollout completion in June
2013. As a Web-based system for provider ordering and automated approvals, it will improve
operational efficiencies and internal controls. VTrckS is a comprehensive IT solution that
eliminates current legacy system limitations, provides a scalable platform and improves
vaccine management. The system allows providers to order directly from the Internet,
improve internal controls, significantly reduce manual processes, and provide transparency
into provider usage patterns improving data analysis capability. This near real-time inventory
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visibility improves preparedness and allows for a greater focus on public health.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The lack of timely, accurate information impacts CDC's ability to respond to matters of public
health. Without VTrckS, the level of command and control allowing rapid and effective
response to special vaccine related situations, including a supply chain disruption (e.g.
manufacturing shortage), national emergency (e.g. epidemic requiring rapid vaccine
transfers), new vaccine release, or widespread crisis events (e.g. pandemic similar to the
H1N1 event of 2009-2010) is severely limited. VTrckS supports CDC’s management of the
publicly funded vaccine supply chain by providing near real-time data used to assess grantee
and provider ordering patterns and accountability efforts. This investment improves allocation,
management, and distribution of public-sector vaccines recommended by the Advisory
Committee on Immunization Practices (ACIP) as essential for the health of our nation’s most
vulnerable children, adolescents, and adults. Additionally, administrative burdens for grantee
staff are significantly reduced with VTrckS applications by providing real-time inventory
visibility, formulary management, security management, and direct provider vaccine ordering
capability. The VTrckS investment should allow vital and limited grantee resources to focus
on primary public health activities and improve immunization coverage levels of the pediatric
population. Without full funding, CDC would have to revert to “home-grown” legacy systems
that were not designed for the current, much less the future, order volumes, and for which
there is a scarcity of system support personnel. Due to the lack of integration, the legacy
systems and support staff are impaired by manual processes impacting internal control over
budgets, contracts, and order accuracy. Additionally, the distributor and the manufacturers
have already converted their systems and new interfaces would be required to re-integrate
with the legacy systems. Thus for reasons of risk management and vaccine delivery
efficiency, especially evident during a public health event requiring inventory allocation and
reassignment decisions, the VTrckS enterprise resource planning solution is best-suited for
vaccine management supporting HHS’ Strategic Plan; Goal 4 (Increase Efficiency,
Transparency, and Accountability of HHS Programs) and Goal 5 (Strengthen the Nation’s
Health and Human Service Infrastructure and Workforce).

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

The project gained the following accomplishments: a) The four pilot grantees successfully
replaced the legacy VACMAN and VOFA systems with VtrckS which includes integrated
vaccine ordering and inventory management. b) Colorado replaced paper order forms at
almost half of their providers with on-line ordering and will provide on-line access to all
providers by the close of the  calendar year. c¢) Washington and Michigan have integrated
VTrckS with their immunization registries, thus enabling providers with a centralized portal to
order vaccines and collect immunization information. d) All of the bulk vaccine
replenishment vaccine orders transitioned to VirckS with the deployment of the VTrckS
solution in December 2010. e) CDC replaced the legacy NIPVAC system as the back-end
solution to manage federally funded vaccines, including the approval and processing of
orders for shipment and payment. f) Processed more than 2 million orders within
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VTrckS.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

There are several activities on the horizon for the VTrckS team to either complete or start in
the next fiscal year. In February 2012, the team will release VTrckS 2.0. This release is to
include key, prioritized VTrckS enhancements and optimizations required to effectively deploy
VTrckS to the remaining grantee population. The optimizations and enhancements will help
VTrckS run in a more efficient manner, allow more grantees to start using the system, CDC
users to effectively support the grantee population, and all end users be more productive with
VTrckS. The optimizations and enhancements were prioritized based on a set of key
program attributes associated with impact and effort with critical and high priority
enhancements to be delivered as part of Release 2.0. Spend Plan functionality, a grantee
generated projection of monthly aggregate provider vaccine demand by funding source and
by National Drug Code (NDC), will be deployed to all grantees (pilot and non-pilot) starting in
April 2012 with completion scheduled for September 2012. CDC uses spend plans to
estimate funds to be obligated to the manufacturer vaccine contracts, to determine how to
fund vaccine inventory replenishment orders (VFC versus Section 317 funds), and to evaluate
actual provider orders relative to the planned monthly and annual spending for each vaccine.
Spend Plan implementation will replace the final legacy Vaccine Order & Forecast (VOFA)
functionality being used by non-pilot grantees, and the transition of the remaining grantees.
Finally, the deployment of the enhanced VTrckS functionality to remaining non-pilot grantees
will commence in the third quarter of FY 2012. Grantees will transition onto VTrckS in cohorts
until all remaining grantees are using VTrckS with a targeted roll-out completion of June 2013.
To ensure success, the grantees will be prepared for transition to VTrckS via a series of
relevant modules and manuals and training activities, starting approximately 12 weeks prior to
their VTrckS go-live date. CDC implementation teams will work with grantees during their
transition. Additionally for FY 2013 and after completion of the grantee roll-out, an objective
assessment will determine what further optimizations and enhancements should be included
in a Release 3.0 to fully leverage the efficiencies of the VTrckS solution.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2008-07-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $58.7 $11.5 $9.1 $5.0
Sub-Total O & M Costs (Including Govt. 0 $6.9 $16.0 $11.6
FTE):
Total Cost (Including Govt. FTE): $58.7 $18.4 $25.1 $16.6
Total Govt. FTE costs: $0.6 $0.9 $1.4 $1.4
_ $6.1 $0.0
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

For FY11, the overall project cost was $18.295 M as compared to the original estimate of
$12.242 M. However, there was no change in the FY2012 President’s Budget request for PY or
CY.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 7523 HHSD2002011 HHSD2002008 7523
E38559 M27886B
Awarded 7523 HHSD2002010 GS06F0319Z 4730
F36742
Awarded 7523 HHSD2002011
38864C
Awarded 7523 HHSD2002010 GS35F0131R 4730
F34944
Awarded 7523 HHSD2002010 GS35F0131R 4730
F36211
Awarded 7523 HHSD2002010
36785C
Awarded 7523 HHSD2002011
M39700P
Awarded 7523 HHSD2002010 GS35F0406V 4730
F35402
Awarded 7523 HHSD2002012
42261C

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information
Date of Last Change to Activities: 2012-07-23

Section B: Project Execution Data

Table 11.B.1 Projects

Improve the user experience by
reducing the number of order
screens and clicks; provide a

more robust reporting capability;

and strengthen internal controls.

284252 VTrckS - Release 2

Rollout of the Spend Plan
functionality as well as the
vaccine ordering/management
functionality to the non-pilot
grantees.

285181 VTrckS - Functional Deployments

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

284252 VTrckS - Release 2

285181 VTrckS - Functional
Deployments

Key Deliverables
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284252 284252: Complete
VTrckS Release 2.0
Requirements
Analysis

284252 284252: Complete
VTrckS Release 2.0
Design Phase

284252 284252 Complete
Release 2.0
Development and
Testing Phases

284252 284252: VTrckS

High Level and
detailed
Requirements,
Analysis, Review, and
Approval. Determine
that requirements are
complete, accurate,
consistent, and
problem —free and
Requirements
Document is
baselined. Complete
HHS Enterprise
Performance Life
Cycle (EPLC)
Requirements Stage
Gate Review

Develop high level
and detailed design
for Release 2.0
optimizations and
enhancements.
Complete HHS HHS
Enterprise
Performance Life
Cycle (EPLC)
Preliminary Design
Stage Gate Review

Develop Release 2.0
functionalities and
perform unit,
integration, regression
and user acceptance
testing. Complete
HHS EPLC Validation
Readiness and
Implementation
Readiness Stage
Gate Reviews

Complete application

Key Deliverables

2011-10-31 2011-10-31 2011-11-04
2011-11-18 2011-11-18 2011-11-18
2012-01-31 2012-01-31 2012-01-23
2012-02-10 2012-02-10 2012-02-17

140

152

-4

-7

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

Project N Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVE)] (in days (%)

-2.86%

0.00%

5.26%

-25.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

Release 2.0 Go-Live  security scans and
Final Prep and receive Authority to
Security Certification Operate (ATO).
Conduct master data
conversion tasks.
Analyze and prepare
production
environment for
Release 2.0.
Complete HHS
Enterprise
Performance Life
Cycle (EPLC)

Operational
Readiness Stage
Gate Review.
285181 285181: Spend Plan Prepare VTrckS 2012-04-30 2012-04-30 2012-04-27 60 3 5.00%
Module Rollout solution for the Spend
Preparation Plan module rollout

and work with
grantees for data
transition from the
legacy system
Vaccine Ordering
Forecast
Application(VOFA)
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Section C: Operational Data

Metric Description

Unit of Measure

Table 1.C.1 Performance Metrics

Measurement Baseline Actual for PY

Condition

FEA Performance
Measurement
Category Mapping

Target for PY Target for CY Reporting

Frequency

Percent of time the
system is available for
vaccine ordering

Percent of providers
placing vaccine
orders directly or thru
an ExIS into VTrckS

Percent of
VFC/Section 317
grantees using
VTrckS for Spend
Plan

Percent of
VFC/Section 317
grantees using
VTrckS for vaccine
orders

Percent of distributor
and manufacturer
business transactions
processed
electronically

Percent of BDOCS
successfully
transacted within the
SAP solution

Percentage

Percentage

Percentage

Percentage

Percentage

Percentage

Technology - 99.800000 99.800000 100.000000 99.800000

Reliability and
Availability

Over target Monthly

Mission and Business 1.000000 1.000000 1.000000 10.000000 Semi-Annual

Results -
Management of
Government
Resources

Over target

Customer Results - 6.000000 6.000000 6.000000 100.000000 Semi-Annual

Customer Benefit

Over target

Customer Results - 6.000000 6.000000 6.000000 30.000000 Semi-Annual

Service Coverage

Over target

Process and Activities 90.000000 90.000000 90.000000 92.000000

- Productivity

Over target Quarterly

Technology - 99.900000 99.900000 99.900000 99.900000

Information and Data

Over target Monthly
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